[SOE LETTERHEAD]
October 15, 1990

The Honorable John T. Conway
Chairman

Defense Nuclear Facilities Safety Board
625 Indiana Avenue, N.W.

Suite 700

Washington, D.C. 20004

Dear Mr. Chairman:

In accordance with Section 315 of Public Law 100-456 and with Defense Nuclear Facilities
Safety Board Recommendation 90-5, which | accepted in my June 13, 1990, |etter to the Board, |
am enclosing the Department of Energy's (DOE) implementation plan for conducting a Systematic
Evauation Program at the Rocky Flats Plant. This program has already been initiated. We will
keep you informed of our progress.

Our implementation plan is designed to take full account of the experience gained by the
commercia power reactor industry under the Systematic Evaluation Program developed by the
Nuclear Regulatory Commission to assess the safety adequacy of design at severa of the older
power reactors. As aresult we believe that the overall concept and much of the detailed content
of this plan can be equally applicable to other DOE facilities.

In connection with the above, | wish to take this opportunity to inform you that | have directed
that a Systematic Evaluation Program also be initiated for the reactors at the Savannah River Site.
We will keep you informed of our progress in executing this program as well.

Sincerely,

James D. Watkins
Admiral, U.S. Navy (Retired)

Enclosure



SYSTEMATIC EVALUATION PROGRAM
ROCKY FLATSPLANT IMPLEMENTATION PLAN

1.0 INTRODUCTION
1.1  Purpose

The structures and equipment at the U.S. Department of Energy (DOE) Rocky Flats Plant were,
for the most part, designed and placed in operation long before current technical standards and
criteria, design bases, and analytical procedures applicable to such structures and equipment were
developed. In some cases, the design of these structures and equipment falls short of providing
protection against natural phenomena and extreme conditions comparable to that which would be
provided in facilities recently built. Thereis, therefore, a need to systematically assess the safety
significance of differences between the facility designs at Rocky Flats and more modern standards
to ensure that a balanced and integrated level of safety is achieved for long-term operation of the
Rocky Flats Plant.

In the short-term, before plutonium operations are resumed, numerous safety and operational
improvements will have been implemented. A DOE operationa readiness review will also have
been conducted to confirm that these improvements are in place and effective. These efforts will
include the actions necessary to respond to Defense Nuclear Facilities Safety Board
recommendations 90-4, "Operational Readiness Review," and 90-6, "Ciriticality Safety at the
Rocky Flats Plant.

With the completion of these efforts, the Department believes that the health and safety of the
public will be assured during the conduct of plutonium operations while a systematic evaluation
program as described below is completed.

Accordingly, DOE will develop and implement a Systematic Evaluation Program (SEP) at the
Rocky Flats Plant, to commence as soon as practicable and be completed over about the next 4
years. The DOE has discussed this completion date with the Board, which finds it responsive to
the Board's recommendation. The reasons and justification for the 4-year completion schedule will
be communicated to the appropriate congressional committee in accordance with the
requirements of law. The purpose of the SEP is to establish an integrated approach to assessing
the design adequacy of the current Rocky Flats facilities from a safety point of view and to
establish abasis for defining any needed facility improvements. The SEP will address all
outstanding safety issues related to design and include, but not be limited to, consideration of the
following items:

. severe externa events, with particular emphasis on seismic events, high winds, externaly
initiated fire, and airplane crashes,

. severe internal events, with particular emphasis on internally initiated fire or explosion,
flooding, chemical reactions, and accidental criticality;



. ventilation system performance under severe externa and internal events, including
redundancy considerations; and

. systems interaction.

An integrated assessment of the results of the evaluation, including criteria and procedures for
making backfit decisions, will permit appropriate emphasis to be given to improving safety
defense in depth at the Rocky Flats Plant. Experience with an SEP at the Nuclear Regulatory
Commission (NRC) showed that an integrated assessment process provides an effective and
efficient means to resolve alarge number of interrelated issues and make balanced decisions
regarding the need for improvements in plant safety.

1.2  Background

In 1977, the NRC initiated a Systematic Evaluation Program to review the designs of older
operating nuclear power plants to reconfirm and document their safety. Phase | of that SEP
identified the safety topics to be reviewed and corresponding acceptance criteria. Phase Il was the
review of these topics for 1O older operating plants, including 5 of the oldest. The plant reviews
consisted of comparison of the existing plant design against the current licensing criteria.
Subsequently, the differences from current licensing criteria were evaluated in an integrated
assess- ment to determine their relative safety significance and the appropriate corrective action
on a plant-specific basis. The purpose was not necessarily to bring the older plants into
compliance with the newer requirements, but rather to ensure that the safety issues addressed by
the requirements were either not present, or were adequately treated by the older plants. For
example, administrative controls may have provided adequate resolution of issues addressed by
design features in later plants. Initial reports from the NRC's SEP were issued in 1982.

The NRC SEP took place at a number of facilities over a period of about 5 years. Although some
facility improvements were accomplished during this period, the concept of making plant specific
improvements on the basis of an integrated assessment meant that most improvements could not
be implemented until the SEP was completed at the specific plant.

1.3  Temsand Definitions
The following terms and definitions are used within the SEP:

Topic - A technica subject selected for evaluation within the SEP. The identification of
topics is based on consideration of a broad range of technical issues, requirements, and
potential topics. Topics may vary significantly in scope.

Safety Objective - A concise summary of the basic safety  function(s) of the structures,
systems, and components associated with a topic with respect to normal operation and
design basis events. The safety objective isto be used to assess the significance of any
deviations from current design requirements that may be identified during the SEP.



Current Design Requirements - Current DOE technical requirements for a topic applicable
to new design activities. Commercial nuclear and industrial standards other than those
currently referenced in DOE requirements will be considered in establishing design
requirements, where necessary.

Acceptance Criteria - Technical requirements for atopic to be used in the SEP evauation
of the topic. These criteria are to support the safety objective for their respective topic,
but they may be less conservative than current design requirements.

Evaluation Methodology - Technical approaches and methods to be applied in the
evauation of the facilities at the Rocky Flats Plant to determine how they measure up to
the topic acceptance criteria. These methods may include deterministic analyses of
selected design basis events, risk assessments to determine the contribution of the topic to
overall facility risks, tests, design reviews, or as-built verifications.

2.0 PROGRAM DESCRIPTION
21  Scope

The SEP will focus primarily on public health and safety risks associated with accident prevention
and mitigation. Significant contributors to the public risk resulting from normal operations, that
are identified by the SEP, will also be addressed.

Worker safety within a particular facility will be considered when the SEP is applied to that
facility. However, public safety is the primary reason for the SEP, and secondary emphasis will be
placed on occupational hazards.

The SEP will provide for the early identification and timely resolution of any significant safety
deficiencies discovered during the implemen- tation of the program. The Rocky Flats Plant Issues
Management Program will provide the necessary mechanism to ensure early evaluation of these
significant safety deficiencies.

The Rocky Flats SEP will not address environmental, waste, emergency planning, and security
issues, except to the extent that they are involved in the prevention and mitigation of the safety
risks defined above. The SEP will not include upgrades of the plant required for the resumption of
plutonium operations. However, the SEP will take account of the upgrades made before
resumption.

The SEP at the Rocky Flats Plant will include all high and moderate hazard facilities, as defined in
DOE Order 5481.1B, and any other facilities which perform a special function required for
accident mitigation or emergency management. The SEP will focus on assessing the safety of
structures, systems, and components. Operator training, maintenance, organization and
management, planning, etc., will not be addressed, except to the extent that they directly affect the
functional capability and safety performance of the structures, systems, and components.



The SEP to be performed at the Rocky Flats Plant will be somewhat broader than the SEP
performed by the NRC, which was limited to public health and safety risks associated with
accident prevention and mitigation. It will not cover the same scope as the NRC's Integrated
Safety Assessment Program, which provided the regulatory framework.for plant-specific
resolution of significant SEP issues, al pending licensing actions, changes in regulatory
requirements, and dominant contributors to risk.

The schedule and budget for the required SEP improvement actions will be accomplished outside
of the SEP as a part of the normal budget and schedule process for the Rocky Flats Plant.
Provisions will be established for tracking the implementation and closure of these SEP- related
improvement actions, including an appropriate change control process.

2.2 Approach

The program will be carried out in four phases. The SEP will consist of three phases:
identification and selection of the topics and require- ments; performance of the evaluation; and
development of an integrated program of improvements. These will be followed by the fourth
phase: implementation. These phases are described more fully in Section 3, below. Plans
describing the objectives, procedures, and decision criteria for each phase of the SEP will be
developed by the Rocky Flats contractor and approved by DOE. Upon the completion of each
phase, areport will be prepared by the Rocky Flats contractor describing implementation and
results, with specia attention to any changes made to the original plan. DOE will issue a report on
its evaluation of the contractor's report for each phase of the SEP.

A project management plan and quality assurance plan, developed by the contractor and approved
by DOE, will provide for appropriate documentation and approval of any needed changes from
the approved plans. Plan changes, if any, and the justification for the changes will be reported in
guarterly reports, aswell asin the final report for each phase.

Responsibilities and functions are specified in Section 4.

All plans and reports, including quarterly progress reports, will be submitted to the Defense
Nuclear Facilities Safety Board upon receipt at DOE Headquarters.

2.3  SEPObjectives

DOE has established the following objectives for the Systematic Evaluation Program to be
conducted at the Rocky Flats Plant:

@ Compare structures, systems, and components in moderate and high hazard facilities with
acceptance criteria for significant safety issues (topics).

(b) Evaluate departures from acceptance criteria, and provide for early identification of
significant deficiencies for timely resolution.



(c) Decide on a program of plant improvements based on an integrated assessment.

(d) Assure that the SEP topic evaluations are brought to closure, and that provisions exist for
tracking the implementation and closure of SEP-related plant improvements.

(e) Coordinate with other related programs at the Rocky Flats Plant, such as the upgrade of
Safety Analysis Reports.

H Document the procedures, decision criteria, and results of each phase of the SEP.
24  Assumptions

The scope and approach for the SEP have been developed on the basis of the following
assumptions:

the other evaluation and upgrading programs for the Rocky Flats Plant (e.g., security,
Safety Analysis Reports) will be implemented in reasonable accordance with current plans
and schedules;

DOE's new backfit policy will be available to guide decisions to be made in Phase 3 of this
SEP;

the existing program control and tracking systems will allow individual facility
improvements derived from the SEP to be identified and tracked to resolution within the
context of the overall plant program of upgrades and improvements.

3.0 DETAILED TECHNICAL APPROACH

This section describes the four phases of activity that constitute DOE's overall program for
defining and implementing integrated safety improvements in the structures, systems, and
components at the Rocky Flats Plant. The first three phases constitute the SEP, and the fourth
phase covers implementation of any identified improvements.

Phase 1, "Topic Selection and Development of Evaluation Plans,” includes the selection of SEP
topics and development of atopics list, the definition of safety objectives, the identification of
current design requirements, the definition of acceptance criteria and methodologies for the
evaluation, and the planning for the detailed evaluation of each topic.

Phase 2, "Evaluation of Topics," includes evaluation of structures, systems, and components for
each topic, determination and ranking of the safety significance of deviation(s) from criteria, for
resolution of immediate safety concerns, identification of options for resolution of remaining
deviations, and initial decisions for implementation of low cost improvements. Throughout this
process an acceptable safety- safeguards interface will be maintained. In determining the safety
significance of an item, the following attributes will be considered: an increase in the frequency of
a plutonium release, an increase in the consequences of a plutonium release, areduction in the



safety margin that is provided to guard against a plutonium release, or identification of an
Unreviewed Safety Question.

Phase 3, "Integrated Assessment,” includes identification of improvement alternatives for the
higher cost improvements, assessment of inter- relationships of topics and improvement
aternatives, cost-benefit analyses and evaluations, and decisions regarding needed improvements.
This effort will result in the identification and ranking of proposed improvement actions for the
Rocky Flats Plant.

Phase 4 includes the planning, budgeting, and implementation of the improvements proposed as a
result of the SEP integrated assessment.

3.1  Phase 1: Topic Selection And Development of Evaluation Plans

Phase 1 will include the identification and selection of potentially significant safety topics to be
evaluated in the SEP and definition of the evaluation criteria and methodology to be used for
evaluating each topic. An SEP Phase 1 Plan and Schedule will be developed by the Rocky Flats
contractor and submitted to DOE for approval. The Phase 1 Plan will include more detailed
instructions for performance of the Phase 1 activities.

3.1.1 Topic Selection

The topic selection activity will include the identification and selection of safety topicsto be
evauated within the SEP at the Rocky Flats Plant. The identification of potential SEP topicsisto
include reviews of:

. experience and operating history at Rocky Flats and other comparable facilities, including
input from experts on plutonium processing facility design and operations,

. technical issues contained in the Rocky Flats Plant |ssues Management system; and

. NRC experience with commercia reactor SEPs, and commercia nuclear industry issues as
identified in NRC generic licensing and inspection activities.

The topic selection process will consider sources of information from a broad perspective,
including DOE orders and requirements, SEP experience gained from the commercia reactor
sector, and other relevant documents such as NRC Regulatory Guides for plutonium facilities.

Potential topics are to be combined into a single master list of potential SEP topics. When
combining these lists, the topics will be reviewed and screened using criteria smilar to those
applied in the NRC SEP. For example, redundant topics and topics not applicable to the Rocky
Flats facilities may be deleted, and related and similar topics will be combined. In addition, topics
may be deleted based on an assessment of potential safety significance, and the basis for deletion
will be documented. Topic selection criteria are to be defined in the Phase 1 Plan. The underlying
criterion for the SEP is that the topic must be of sufficient safety significance to warrant



evauation within the SEP. The resultant topics will be organized, to the extent practical, to align
with the NRC standard format guide for safety analysis reports for plutonium processing facilities.

3.1.2 Acceptance Criteria and Evaluation M ethodology

Safety objectives, current design requirements, acceptance criteria, and evaluation methodol ogies
will be defined and documented for each of the selected topics. This process will consider the
current design require- ments defined in regulations and DOE orders, as well as the current
industry requirements, standards, or practices.

3.1.3 Evaduation Plan

An evauation plan will be developed for the evaluation of each topic. The development of the
topic evauation plansis to include the identification of any previous or ongoing safety evaluations
at the Rocky Flats Plant that will be incorporated within the SEP evaluation of the topics, and the
definition of interfaces with related topics. The topic evaluation plans will be directed towards
identifying deviations from the acceptance criteria, with a focus on meeting the safety objective of
the topic with respect to identified design basis events.

3.1.4 Phase 1 Report

The results of the Phase 1 activities will be documented by the Rocky Flats contractor in a Phase
1 Report, which will include the final SEP topicslist, and for each topic the safety objectives,
current design requirements, acceptance criteria, evaluation methodology, and the topic
evaluation plan. DOE will issue areport of its evaluation of the contractor's Phase 1 Report.

3.2  Phase2: Evauation of Topics

An SEP Phase 2 Plan and Schedule will be developed by the Rocky Flats contractor and
submitted to DOE for approval. The schedule for the evaluation of each topic or group of topics
will be developed based on arelative ranking of the topics. This ranking will take into consider-
ation the potential safety significance of the topic, relationship to other topics, sequential
requirements, and other factors.

Phase 2 of the SEP will include the evaluation of the SEP topics and the definition of any
proposed facility improvements. The evaluation of each topic will be performed in accordance
with the topic evaluation plan. The evaluation will identify and address differences and departures
between the existing facility configuration and the acceptance criteria. If the evaluation determines
that the safety objectives, current design requirements, and acceptance criteria are met, the topic
will be closed with no further action required, other than documentation of the basis for reaching
this conclusion: The safety significance of any deviations from current design requirements will be
evaluated with respect to the safety objectives and to determine if the acceptance criteria are met.

If potential Unreviewed Safety Questions are identified during the SEP, they will be promptly
referred to plant managers for processing and resolution. Prompt corrective actions will be taken



where necessary for protection of the health and safety of the public. If Unreviewed Safety
Questions are identified early in the SEP program that could affect resumption of operations,
prompt notification to management will be made and appropriate actions will be taken to resolve
the questions or to suspend any associated plutonium operations that may have been resumed.

Those deviations from acceptance criteria that can be resolved at alow cost (for example,
procedure or programmatic changes), will be identified for early action. If the deviation is
determined to be of minor or no safety significance, the topic will be closed.

At the conclusion of the evaluation of each topic, the results will be documented in an evaluation
report for that topic. Where appropriate, the topic evaluation reports will include proposed
action(s) to resolve deviations from acceptance criteria.

The results of the Phase 2 evaluations will be documented in a Phase 2 Report prepared by the
Rocky Flats contractor. DOE will issue areport on its evaluation of the contractor's Phase 2
Report.

3.3  Phase 3: Integrated Assessment

An SEP Phase 3 Plan and Schedule for the integrated assessment will be prepared by the Rocky
Flats contractor and submitted to DOE for approval. Upon completion of the Phase 2 evaluation
of all topics, an integrated assessment of the SEP Phase 2 results and proposed improvement
actions will be performed. This effort will include consideration of alternative means of satisfying
the safety objective for each topic. The integrated assessment will be performed in accordance
with a documented decision process, which will include the following considerations:

interrelationship between individual topics and the associated actions for improvement;

relationships between other ongoing DOE defense complex programs, e.g., Defense
Programs modernization, and SEP proposed actions for improvement;

cost-effectiveness of proposed actions with respect to areduction in risk to the public
health and safety; DOE's new backfit policy, including alternative actions for
improvement;

remaining facility lifetime; and
improvements in defense in depth provided by safety systems and administrative controls.

The integrated assessment will result in the definition of an integrated set of recommended
improvement actions. These proposed improvement actions will be ranked in broad categories of
significance to facilitate the subsequent budgeting and scheduling of proposed plant improvement
projects. The SEP will ensure that provisions have been made for tracking the proposed
improvements to completion. However, the planning, budgeting, and implementation of the
improvements will be carried out in Phase 4.



The results of the integrated assessment process will be documented in a Phase 3 report by the
Rocky Flats contractor. DOE will issue a report on its evaluation of the contractor's Phase 3
Report.

34  Phase 4: Implementation

Upon completion of the integrated assessment as documented in the Phase 3 Report, the
recommended SEP corrective actions and improvements will be planned and scheduled. This
process will include ranking the proposed actions consistent with other ongoing or future
programs to upgrade the Rocky Flats Plant, and obtaining necessary approvals including any
required for NEPA.

40 ADMINISTRATION OF THE PROGRAM
41  Responsbilities

The principal DOE responsibility for the SEP at the Rocky Flats Plant is assigned to the Deputy
Assistant Secretary for Facilities, Defense Programs. To ensure adequate DOE management
direction to the SEP and ongoing oversight of the SEP implementation, these responsibilities are
delegated, through the Defense Programs management chain, to the DOE Systematic Evaluation
Program Manager. The DOE SEP Manager is responsible for development of overall SEP policy,
program development, budget preparation and justification, and broad program direction. The
SEP Manager will ensure proper involvement of affected DOE Headquarters staff in the Rocky
Flats SEP, and proper coordination and approval of SEP plans and reports.

The DOE Rocky Flats Office SEP Coordinator is responsible for the routine DOE activities of the
SEP, consistent with the SEP Implementation Plan for the Rocky Flats Plant and directions from
the DOE SEP Manager. The DOE Rocky Flats Office SEP Coordinator is to be the point of
contact for routine information flow from the Rocky Flats Contractor to Headquarters.

The Rocky Flats Contractor has principal responsibility for the implemen- tation of the Rocky
Flats SEP consistent with the SEP Implementation Plan and the DOE approved plans for each
Phase of the SEP. This responsi- bility includes: development and maintenance of the Project
Management Plan, the Quality Assurance Plan, and the detailed plans for Phases 1, 2, and 3;
implementation of Phases 1, 2, and 3; preparation of reports to document the results of each
Phase; and coordination of plans and reports with DOE for review and approval. The Rocky Flats
contractor is responsible for assembling the necessary team to ensure effective execution of the
SEP.

4.2  Project Management Plan

A Project Management Plan (PMP) will be developed for the Rocky Flats SEP by the Rocky Flats
contractor in accordance with the requirements of DOE 4700.1, "Project Management System.
"The PMP is to document the plans, schedules, and systems that those responsible for managing
the project are to use.



The Rocky Flats SEP PMP isto include:

D Project Summary (including a project description and objectives).

2 Project Milestones (Levels 1 and 2).

(©)) Work Breakdown Structure (Levels 1, 2, and 3).

4 Activity Network (to reflect sequences and dependencies).

(5) Organization and Responsibilities (for both DOE and the Rocky Flats Contractor).
(6)  Budget.

@) Reporting and Review Process.

4.3  Quality Assurance Plan

A Quality Assurance Plan (QAP) will be developed for the Rocky Flats SEP in accordance with
the requirements of DOE 4700.1, "Project Management System,” DOE 5700.6B, "Quality
Assurance," and ANSI/ASME NQA-1. NQA-1 has been chosen as the basic document sinceit is
endorsed by DOE 5700. 6B as the preferred standard for nuclear facilities. The purpose of the
QAP isto provide adequate confidence that the Rocky Flats SEP objectives are accomplished,
and that SEP activities are performed in a controlled manner to meet technical and documentation
requirements.

Development of the QAP isto include identification of the quality assur- ance elements which are
applicable to each phase of the Rocky Flats SEP, and definition of the specific requirements for
each element. The QAP will include activities and responsibilities for the Rocky Flats contractor
and for interfaces with DOE.

The QAP isto include provisions for establishment and implementation of a change control
process for the Rocky Flats SEP. This change control process will not include those change
controls associated with the implementation of the SEP improvements because they are outside
the scope of the SEP.

The QAP isto be developed and maintained by the Rocky Flats contractor and approved by DOE.
Annual reviews of the QAP are to be performed to assure that the plan is kept current.

50 SCHEDULE

Phase 1 of the SEP will be completed within | year of the issuance of this Implementation Plan.
The Phase 1 report will include a schedule for the remaining phases. DOE will provide quarterly
progress reports to keep the Board apprised of the status of progress being made toward
completion of the SEP. In the event that additional time is necessary to complete a phase, or in



the event that changes or supplements are required for aready issued reports, DOE will promptly
inform the Board and indicate the reasons justifying the change in the schedule or report content.



